EVENTS

Feb 28 base research and setup

March 2 Pen and paper

7 Image version (Image presentation of website)

9 deadline for project

PLANING

Stages

- [0] pen and paper
- [1] image and details
- [2] alpha version
- [3] beta version
- [4] full version

Members

- Correy: lead
- Caleb: database, site flowchart
- Jared: ???
- Mitch: drawing for site in pen and paper
- Alexander: set-up collaboration platforms

Tasks (stage 0 and 1 due 3/9)

- [1] desc of features (note: complete ASAP)
- [2] DB in visio
- [3] schedule of tasks
- [4] drawings for site in pen and paper (due 3/2)
- [5] webpage list and details
- [6] flow map of website, show walkthrough
- [7] webpage template (base of all webpages; in HTML)
- [8] find info frameworks
- [9] set up collaboration platforms; all of these(Github | Google Drive | Trello)

Tools

- PHP
- MySQL
- Bootstrap 3
- 1 of these PHP extensions (Wordpress | Slim | Laravel | Joomla | Drupal)
- SASS (later on)
- Build Step Software(later on; gulp.js (most likely))

Levels

- Country
- State

- County
- Zip (optional)

Website Design Notes

- mobile first (BootStrap 3)

Admin Page

- login (username, password)
- access level (region access: what level (state, county, etc...) person has administer access)